Due date: Aug 7

Scrum Master: Ara Mahjabeen

Team Members: Aliza Asif, Angela Ding, Basim Hilal, Amna Khairi Nasr, Tajudeen Onigbanjo

TA github: ArmandoRJr

Communication Methods: Discord/Email/Zoom

Expected Response Time: 24hrs

Sprints:

- 1. July 8-16
- 2. July 17-25
- 3. July 26 August 5

Meeting Times

Standups (weekly, 10 mins):

- 1. 4:00-4:10 monday
- 2. 5:30-5:40 wednesday
- 3. 2:00-2:10 fridays

Planning Sessions (start of each sprint, approx. 1hr):

- 1. Sunday July 7, 1:00
- 2. Wednesday July 17, 5:40 (after standup)
- 3. Friday July 26, 2:10 (after standup)

Definition of Done: When a feature is fully tested